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February 18, 2005

Mr. Keith Duke

Project Engineer

Parsons Brinckerhoff Construction Sarvices, Inc.
2633-B Mahan Drive

Tallahassee, FL 32308

RE: Orange Avenue Phase i)
Project BC-08-17-04.47

ngs that the County and tax-paying public should gain by a road closure.

and’ aostsa
is accepted, fuli drawings with detour routes for motorists, pedestrians,

If this'pl
buwa a

ndeb réquests a full closure of the roadway from approximate station 58-00 to Jim
Lee Road for six months. Only construction traffic will be allowed into the area during
this time period. Pedestrian traffic may continue, but a temporary pedestrian path will
be constlructed along the extreme southern edge of the right-of-way and separated by a
chain-link fence to pravent unintentional entry of the construction area by passers-by.

it s our belief that construction of the box culverts will be quite dangerous to the pubtic
if motorisis and pedestrians are allowed into the work area. Thae roadway will be filled
with cranea and other heavy equipment in addition to the presence of a continual
stream of big trucks transporting materials to and from the site, The volume of
construction trucks and equipment will make it vidually impossible to permit the
passage of traffic due to the limitad width of the right-of-way in this area. Construction
of new sanitary sewer lines is, in itself, quite complicated on this project and will require
a grewl dedl of space. The 367 trunk main is 13" deep in the middle of the roadway.
Connectors to side streets will require temporary pumping with pipelines laid on top of
the roadway during box culvert construction at each intersection. Temporary pumping
will l1ast several days at each location while bridges are demolished, box culverts built,
and sewer connections reconstructed.
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All of this activity must take place within an area only 40' in width. There simply is no
safe way to allow passage of motor vehicles. Sandco's major cancern is the safety of
the traveling public. We must remember that the purpose of this project 1s to provide a
batter, safer road and allowing the public diract exposture to the construction area is in
direct contradiction to this intent.

in addition to safety, there are financial benefits to the County if this plan is adopted.
Sandco proposes to reduce contract time by 60 days with a corresponding reduction ot
its lump sum pay item for Maintenance of Traffic. This reduction, along with savings for
several other unused pay items is cummarizad on the attached sheel. The total amount
of the savings amounts to nearly $135,000.00 — a savings we are sure the tax payers
would appreciate.

There is aiso a less apparent, but very real benefit, in the form of liquidated savings to
the County and the public. The basis for liquidated damages appliad to a project is
primarily in administration casts and use of the final product by the public. Any method
of reducing contract time would obviously reduce these costs and result in actual
savings. Liquidated damages on this project are in the range of $10,000.00 daily. A
60-day reduction in time results in a cost raduction to the taxpayers of $600,000.00.
This is real money that can be used for ather projects or to oxpand thc limits of this
project.

in conclusion, i1 1S our opinion that any inconvenience to the public as a resuit of this
propased road closure ia more than offset by the need to protect the public. The
savings to taxpayers is aiso substantial. These reasons, when considersd with our offer
to reduce contract time, provide reasonable grounds for Sandco to request closure of
Orange Avenue as discussed.

We are looking forward to proceeding with this project and delivering a quality product
to the citizens of Leon County. Thank you in advance for your prompt attention to this
matter.

Sincerely,

L kg

~ Steve Ghazvini
President
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